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ESTIMATE RUN 04/02/2009

ESTIMATE SUMMARY 08:34:03
CONTID: C14373 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 14373-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 58.0 DAYS TIME ALLOW: 75 WORK DAYS
Wildcat Bridge Replacement PERCENT TIME: 77.33 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STA R400-147
Wildcat Bridge Rehab
NAME OF ROAD: 052B
PROJECT COUNTIES: MORGAN
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 03/28/2009 DATE TIME STARTED 09/02/2008
14290 HILLTOP RD. DATE LET 07/24/2008 DATE WORK BEGAN
DATE AWARDED 08/13/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/28/2008 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 09/02/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,587,855.06 PARTICIPATING $ 17,700.00 $ 0.00
AWARD PROJECT AMT: S 1,479,416.28 NON-PARTICIPATING 1,001,893.05 16,804.00
PERCENT COMPLETE: 64.21% TOTAL EARNINGS 1,019,593.05 16,804.00
FUNDS AVAILABLE: $ 568,262.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,019,593.05 16,804.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -22,191.24 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 997,401.81 16,804.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 997,401.81 16,804.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,804.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14373-BID ESTIMATE RUN 04/02/2009
PROJECT: STA R400-147 ESTIMATE NO: 0007 08:34:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00220 *REMOVAL OF ASPHALT MAT 3,333.000 3,333.000
SY 0.000 0.00
2.00000 3,333.000 6,666.00
0010 202-00250 REMOVAL OF PAVEMENT MARKING 500.000 229.000
SF 0.000 0.00
2.05000 229.000 469.45
0015 202-00810 REMOVAL OF GROUND SIGN 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0020 202-01000 *REMOVAL OF FENCE 5,895.000 2,314.000
LF 0.000 0.00
0.65000 2,314.000 1,504.10
0025 202-06000 *REMOVAL OF DETOUR 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,178.000 11,845.000
(4 1,000.000 11,500.00
11.50000 12,845.000 147,717.50
0035 203-01100 PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0040 203-01500 BLADING 50.000 8.000
HOUR 0.000 0.00
110.00000 8.000 880.00
0045 203-01550 DOZING 50.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0050 207-00305 WETLAND TOPSOIL 272.000 0.000
(4 0.000 0.00
7.50000 0.000 0.00
0055 207-00310 STOCKPILE WETLAND TOPSOIL 296.000 296.000
cY 0.000 0.00

4.00000 296.000 1,184.00
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PCN: 14373-BID ESTIMATE RUN 04/02/2009
PROJECT: STA R400-147 ESTIMATE NO: 0007 08:34:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00002 *EROSION LOG (12 INCH) 740.000 740.000
LF 0.000 0.00
4.25000 740.000 3,145.00
0065 208-00011 *EROSION BALES (WEED FREE) 100.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0070 208-00020 *SILT FENCE 500.000 0.000
LF 0.000 0.00
0.75000 0.000 0.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0080 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 80.000 80.000
LF 0.000 0.00
7.50000 80.000 600.00
0085 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0090 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0091 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0093 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0095 208-00206 EROSION CONTROL SUPERVISOR 40.000 15.000
DAY 0.000 0.00
85.00000 15.000 1,275.00
0100 208-00300 TEMPORARY BERMS 1,500.000 1,380.000
LF 0.000 0.00

2.25000 1,380.000 3,105.00
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PCN: 14373-BID ESTIMATE RUN 04/02/2009
PROJECT: STA R400-147 ESTIMATE NO: 0007 08:34:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 210-00810 RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0110 212-00006 *SEEDING (NATIVE) 5.800 0.000
ACRE 0.000 0.00
360.00000 0.000 0.00
0115 212-00032 *SOIL CONDITIONING 5.800 0.000
ACRE 0.000 0.00
1,550.00000 0.000 0.00
0120 213-00002 *MULCHING (WEED FREE HAY) 5.800 0.000
ACRE 0.000 0.00
310.00000 0.000 0.00
0125 213-00061 *MULCH TACKIFIER 1,160.000 0.000
1B 0.000 0.00
2.05000 0.000 0.00
0130 213-00100 *SOIL BINDER 4.200 4.200
ACRE 0.000 0.00
825.00000 4.200 3,465.00
0135 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 550.000 0.000
sy 0.000 0.00
1.45000 0.000 0.00
0140 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,482.000 469.000
cY 0.000 0.00
40.00000 469.000 18,760.00
0145 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0150 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 3,160.000 0.000
TON 0.000 0.00
90.00000 0.000 0.00
0155 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 44.000 0.000
sy 0.000 0.00
25.00000 0.000 0.00
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PCN: 14373-BID ESTIMATE RUN 04/02/2009
PROJECT: STA R400-147 ESTIMATE NO: 0007 08:34:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 506-00212 RIPRAP (12 INCH) 4.000 0.000
cy 0.000 0.00
400.00000 0.000 0.00
0165 603-10180 18 INCH CORRUGATED STEEL PIPE 60.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0170 603-30018 18 INCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00
675.00000 0.000 0.00
0175 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 675.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0180 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0185 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0190 607-00005 *END POST 6.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0195 607-00010 *CORNER AND LINE BRACE POST 8.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0200 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 2,594.000 0.000
LF 0.000 0.00
2.75000 0.000 0.00
0205 607-11525 *FENCE (PLASTIC) 217.000 217.000
LF 0.000 0.00
9.00000 217.000 1,953.00
0210 607-11580 *FENCE (TEMPORARY) 3,096.000 3,096.000
LF 0.000 0.00
1.35000 3,096.000 4,179.60
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PCN: 14373-BID ESTIMATE RUN 04/02/2009
PROJECT: STA R400-147 ESTIMATE NO: 0007 08:34:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 607-60120 *20 FOOT GATE 3.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0220 609-60011 *CURB TYPE 6 (SECTION M) 150.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0225 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 25.000 8.000
EACH 0.000 0.00
53.00000 8.000 424.00
0230 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 2.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0232 614-80312 BARRICADE (TYPE 3 F-B) 2.000 2.000
EACH 0.000 0.00
594.00000 2.000 1,188.00
0235 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0240 617-00012 12 INCH CULVERT PIPE 40.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0245 617-03000 DETOUR CULVERT PIPE 1.000 1.000
LS 0.000 0.00
21,000.00000 1.000 21,000.00
0250 621-00450 *DETOUR PAVEMENT 4,294.000 4,294.000
sy 0.000 0.00
29.00000 4,294.000 124,526.00
0255 625-00000 *CONSTRUCTION SURVEYING 1.000 0.660
LS 0.000 0.00
15,000.00000 0.660 9,900.00
0260 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

85,702.63000 1.000 85,702.63
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PCN: 14373-BID ESTIMATE RUN 04/02/2009
PROJECT: STA R400-147 ESTIMATE NO: 0007 08:34:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 627-00001 PAVEMENT MARKING PAINT 65.000 23.000
GAL 0.000 0.00
48.00000 23.000 1,104.00
0270 627-00005 EPOXY PAVEMENT MARKING 21.000 0.000
GAL 0.000 0.00
105.00000 0.000 0.00
0275 630-00000 *FLAGGING 1,000.000 366.500
HOUR 0.000 0.00
19.50000 366.500 7,146.75
0280 630-00007 *TRAFFIC CONTROL INSPECTION 118.000 91.000
DAY 27.000 2,349.00
87.00000 118.000 10,266.00
0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 79.000
DAY 1.000 385.00
385.00000 80.000 30,800.00
0290 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
525.00000 2.000 1,050.00
0295 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.000
EACH 0.000 0.00
152.00000 1.000 152.00
0300 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 13.000
EACH 0.000 0.00
31.00000 13.000 403.00
0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 9.500
EACH 0.000 0.00
42.00000 9.500 399.00
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 4.000
EACH 0.000 0.00
42.00000 4.000 168.00
0311 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 30.000 15.000
SF 0.000 0.00
23.60000 15.000 354.00
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PROJECT: STA R400-147 ESTIMATE NO: 0007 08:34:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0313 630-80350 VERTICAL PANEL 18.000 9.000
EACH 0.000 0.00
38.50000 9.000 346.50
0315 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,550.00000 1.000 2,550.00
0320 630-80360 *DRUM CHANNELIZING DEVICE 50.000 18.500
EACH 0.000 0.00
27.00000 18.500 499.50
0325 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0327 630-80370 CONCRETE BARRIER (TEMPORARY) 390.000 195.000
LF 0.000 0.00
26.00000 195.000 5,070.00
0330 630-80380 *TRAFFIC CONE 100.000 21.500
EACH 0.000 0.00
7.50000 21.500 161.25
0335 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 -2,247.810
FA -821.500 -821.50
1.00000 -3,069.310 -3,069.31
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0360 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70220 F/A PHONE SERVICE 1,094.880 1,094.880
FA 0.000 0.00
1.00000 1,094.880 1,094.88
0375 700-70380 F/A EROSION CONTROL 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 900-00030 EROSION CONTROL LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
CAT 0200 CURRENT AMT 1,049,093.86 $ 13,412.50% 500,139.85
CAT NO0300 STRUCTURES
0380 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0385 206-00000 STRUCTURE EXCAVATION 1,146.000 1,146.000
cY 0.000 0.00
9.00000 1,146.000 10,314.00
0390 206-00100 STRUCTURE BACKFILL (CLASS 1) 478.000 359.000
cy 119.000 3,391.50
28.50000 478.000 13,623.00
0395 601-03030 CONCRETE CLASS D (BOX CULVERT) 870.000 870.000
cY 0.000 0.00
300.00000 870.000 261,000.00
0400 602-00000 *REINFORCING STEEL 160,353.000 160,353.000
1B 0.000 0.00
1.00000 160,353.000 160,353.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0300 STRUCTURES
0405 602-00020 *REINFORCING STEEL (EPOXY COATED) 14,976.000 14,976.000
1B 0.000 0.00
1.20000 14,976.000 17,971.20
0410 606-11030 BRIDGE RAIL TYPE 10M 252.000 126.000
LF 0.000 0.00
150.00000 126.000 18,900.00
0430 900-00006  ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION 0.000 -408.000
DOL 0.000 0.00
1.00000 -408.000 -408.00
CAT 0300 CURRENT AMT $ 521,061.20 $ 3,391.50$ 501,753.20
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0415 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0420 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0425 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
CAT 0400 CURRENT AMT $ 17,700.00 $ 0.00$ 17,700.00
PROJECT TOTAL CURRENT AMT $ 1,587,855.06 $ 16,804.00 $ 1,019,593.05



